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1. Ravi Verma owns a business specializing in handcrafted 100% dark chocolates. His chocolates are made using a unique blend of ingredients sourced from various regions of India, including Cocoa Beans, Sugar, Vanilla, and Salt. As of September 10th, 2024, all ingredients are available in his inventory except for Vanilla and Salt, which are on backorder. These two ingredients are expected to take 3 more days to arrive at inventory. Ravi placed an order for all the ingredients a week ago to fulfill an upcoming consignment of 500 chocolate bars. Currently, Ravi’s team members, Ankit and Priya, are roasting the cocoa beans, a process that takes approximately 2 days. Meanwhile, Aarav and Rohan are preparing the chocolate mix using available ingredients, they will complete this in 1 day time. Aradhya is in charge of setting up the packaging station, this plan of hers is expected to be finalized by the end of day. while Divya and Ishan have ordered custom packaging materials, which are expected to arrive in 3 to

4 days. Once the packaging materials arrive, they will commence the packaging process. Task/Activity Order:

• Order all ingredients.

• Store ingredients in inventory.

• Roast cocoa beans.

• Prepare chocolate mix.

• Set up packaging station.

• Order custom packaging materials.

• Package chocolates.

• Prepare for dispatch.

You can visualize this information on a task board for today (12th September 2024), organizing tasks in a linear order and tracking their progress as they move through different stages.

Ans 1.

Introduction

Ravi Verma's entrepreneurial venture in producing handcrafted 100% dark chocolates epitomizes the intricate blend of art and business. Specializing in chocolates made from a unique selection of Indian-sourced ingredients such as Cocoa Beans, Sugar, Vanilla, and Salt, Ravi's business is a testament to the meticulous process of crafting quality confectionery. As of September 2024, Ravi faces the challenge of fulfilling an order of 500 chocolate bars, despite facing logistical hurdles with some ingredients and packaging materials on backorder. This scenario is a practical case study on the importance of efficient project management in small-scale manufacturing businesses. The ability to plan, coordinate, and execute multiple tasks with precision dictates the success of not only meeting business consignments on time but also maintaining product quality and team coordination. This task board analysis as of September 12th, 2024, will illustrate how Ravi and his team manage their operational tasks, track progress, 
It is only half solved
Get Complete assignment help from  us
Price - 290/  assignment
NMIMS Complete Solved Assignments
Available for session  SEPT 2024
The last date is  29th AUG- 2024
Our assignment help is affordable
Our goal is to provide you with the best and the cheapest services
Contact No – 8791514139 (WhatsApp)
OR
Mail us-  bestassignment247@gmail.com
Our website - www.assignmentsupport.in
Online buy - https://assignmentsupport.in/shop/

2. Prepare the Gannt chart using MS EXCEL for the following activities.

In the following table activities are sequential in nature, any subsequent activity can start once Predecessor is majorly completed. This table contains starting and ending dates against each activity according to plan. Delayed taken places in almost all the activity, so their numbers are also provided in the table.

	Activity
	Plan  Start

Date
	Plan   End

Date
	delayed   by

(no of days)
	% completion

	Planning

Phase
	May 1st
	May 7th
	1
	90%

	Design      and

Production
	May 8th
	May 15th
	2
	89%

	Inventory

Preparation
	May 16th
	May 22nd
	1
	60%

	Marketing

Campaign

Setup
	May 23rd
	May 30th
	1
	70%

	Pre-Sale

Teasers
	May 31st
	June 5th
	2
	90%

	Launch Day
	June 6th
	June 6th
	1
	90%

	Sale Period
	June 7th
	June 14th
	1
	95%

	Post-Sale

Analysis
	June 15th
	June 20th
	1
	98%

	Inventory

Cleanup
	June 21st
	June 28th
	2
	97%

	Thank-You

Campaign
	June 29th
	July 5th
	2
	96%


•  In introduction write the usability of Gannt chart.

•  Write inference form the above as a part of your discussion

NOTE:

i. Don’t take a snapshot of the excel chart, copy properly AND PASTE IN YOUR

ASSIGNMENT FILE.

ii. You may use Gannt project planner template if you wish, or else you can design by your own
Ans 2.

Introduction

The Gantt chart, a popular project management tool, is instrumental in visualizing the timeline of a project's various activities. Created by Henry Gantt in the early 20th century, this visual schedule provides a clear outline of project tasks alongside their start and end dates, offering a linear representation of a project’s progression over time. The functionality of a Gantt chart is not only limited to depicting the duration of tasks but also extends to demonstrating dependencies between activities, making it easier to understand how delays in one task can ripple through to others.

This versatility makes the Gantt chart an essential tool in project planning and monitoring. It aids project managers in coordinating resources, ensuring that activities align with planned timelines, and adjusting schedules in response to any unforeseen changes or delays. By offering a snapshot of project status against planned benchmarks, the Gantt chart facilitates proactive decision-making and enhances communication among project stakeholders. 
Concept and Application

The data has been successfully organized and the adjusted end dates have been calculated. Here is 

3. For the following activities Draw the network Diagram.

Krishna Chocolates is planning to establish a new chocolate manufacturing unit in a bustling industrial area in Bangalore, India. The unit will produce a wide range of chocolates including dark, milk, white, and flavored varieties. Before the unit can start production, several tasks need to be completed:

	Immediate

Activity
	Description
	Predecessor
	Duration

(weeks)

	A
	Conduct  market  research  and  identify potential locations for the unit.
	-
	6

	B
	Develop the initial layout and design of the unit, considering space optimization and production flow.
	-
	8

	C
	Obtain approval from the local municipal corporation for establishing the unit.
	A, B
	12

	Immediate

Activity
	Description
	Predecessor
	Duration

(weeks)

	D
	Select an architect or interior designer to finalize the unit layout and interior design.
	C
	4

	E
	Establish a budget for purchasing machinery, setting up infrastructure, and hiring staff.
	C
	6

	F
	Finalize the unit layout and interior design with the selected architect or interior designer.
	D, E
	15

	G
	Secure financing from a bank or financial institution for the unit setup.
	E
	12

	H
	Recruit and hire staff for various roles including production managers, quality control executives, and support staff.
	F, G
	8


a.  Draw a AON diagram (Draw the diagram using MS word only) (5 Marks)

Ans 3a.

Introduction

Network diagrams are essential tools in project management, offering a visual representation of the sequence and interdependencies of tasks within a project. The Activity-On-Node (AON) diagram, a form of network diagram, specifically illustrates each project activity as a node and uses arrows to depict the logical relationships between these activities. This type of diagram is particularly useful for identifying the critical path of a project, enabling project managers to prioritize tasks and manage time effectively.

Concept and Application
To create the network diagram for the project tasks, we'll represent each task as a node and use arrows to indicate the dependencies between tasks. The diagram will follow the "Activity on 

b.  Draw AOA diagram (Draw the diagram using MS word only)    (5 Marks)

Ans 3b.

Introduction

The Activity-On-Arrow (AOA) diagram, another essential tool in project management, represents tasks and their dependencies using arrows rather than nodes, as seen in AON diagrams. In AOA diagrams, each activity is depicted as an arrow, and nodes represent the start or end points of these activities, marking milestones or events within the project timeline. This method is particularly useful for visualizing the flow of activities and identifying critical sequences that directly impact the project completion time.

Concept and Application

To create an AOA (Activity on Arrow) network diagram for Krishna Chocolates’ new manufacturing unit setup, we need to follow these steps:

1. List all activities with their dependencies and duration, ensuring that each activity is properly linked according to its predecessors.









